
  

CITY OF MAPLE VALLEY, WASHINGTON 

 

RESOLUTION NO. R-18-1289 
 

 A RESOLUTION OF THE CITY OF MAPLE VALLEY, WASHINGTON, 

AUTHORIZING THE CITY MANAGER TO EXECUTE AMENDMENT 

NO. 2 TO THE  CONTRACT WITH PBS ENGINEERING AND 

ENVIRONMENTAL INC., FOR INCREASED CONSTRUCTION 

MANAGEMENT SERVICES RELATED TO PROJECT NUMBER T-28B 

PHASE 1, SE 256TH STREET RECONSTRUCTION AND RATIFYING 

THE EARLIER DIRECTION OF WORK THAT NECESSITATED THIS 

AMENDMENT. 

 

 WHEREAS, the City Council of the City of Maple Valley desires to reconstruct 

SE 256th Street from SE 220th Avenue to Witte Road;  and 

 

 WHEREAS, on January 22, 2018 the City Council authorized an amendment to 

the original design contract with PBS Engineering and Environmental Inc. to provide 

additioanal scope for inspection and contract management services for an amended not to 

exceed total contract budget of $100,626; and  

 

 WHEREAS, due, in part, to a culvert installation error that caused the need for 

additional work; and 

 

 WHEREAS, it was necessary to perform increased inspection oversight and 

additional construction management activities to address project challenges not originally 

anticipated in the original scope of services and beyond the amount of the contract; and 

 

 WHEREAS, in order to pay for these additional inspection and construction 

management efforts, it is necessary to execute an Amendment No. 2 to the contract with 

PBS Engineering and Environmental Inc. to reflect the revised scope of work and 

increased compensation;  

 

 WHEREAS, the revised scope of work will increase the contract price by $16,865 

for a new “not to exceed” amount of $117,491; and 

  

  NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF MAPLE 

VALLEY, WASHINGTON, DO RESOLVE AS FOLLOWS: 

 

Section 1.  Authorization/Ratification.  The City Manager is hereby authorized to 

execute  Amendment No. 2 to Contract C-17-1383 with PBS Engineering and 

Environmental Inc., to revise the scope of work and to increase compensation by 

$16,865 for anamount not to exceed $117,491.  The City Council hereby ratifies 

the direction of additional work by this contractor prior to approval and execution 

of this amendment. A copy of Public Works Contract C-17-1383 Amendment No. 

2 has been filed with the City Clerk and identified with Clerk's Receiving No. 

2862. . 

 



  

PASSED BY THE CITY COUNCIL AT A SPECIAL BUSINESS MEETING THEREOF ON 

THE 3RD DAY OF DECEMBER 2018. 

 
        

      __________________________________ 

      Sean Kelly, Mayor 
 

ATTEST: 

 

_______________________________ 

Shaunna Lee-Rice, City Clerk 

 

 

APPROVED AS TO FORM: 

 

____________________________ 

Patricia Taraday, City Attorney 


